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Re: January 2011 Monthly Report for UAO and January 2011 Monthly Report for Settlement 
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller and Ms. Engblom: 

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the 
Respondents LDL Coastal Limited LP (LDL), Chromalloy American Corporation (Chromalloy) 
and The Dow Chemical Company (Dow) pursuant to Section Xll, Paragraph 53 of the amended 
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the 
above-referenced Site. Parker Drilling Company has recently begun participating in the Site 
work as well under an agreement it reached with the above Respondents. As discussed in my 
telephone conversation with Mr. Miller on August 2,2005, regarding the UAO, monthly status 
reports for a given month will be submitted by the 15th of the following month as required in 
Paragraph 53 of the UAO, rather than by the lOth of the following month as indicated in Appendix 
1 of the Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires 
submittal of a progress report by the 15th of every month. 

In accordance with the UAO requirements for the Remedial InvestigationiFeasibility Study 
(RIlFS) this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

• Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the 
RIlFS Work Plan, including partial preparation of the Draft BERA Report to be 
submitted to EPA by February 7, 2011; 
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• Remedial Investigation Report activities (SOW Paragraph 39) detailed under 
Task 9 of the RIlFS Work Plan, including partial preparation of the Draft RI 
Report to be submitted to EPA by February 7, 2011; and 

• Feasibility Study activities (SOW Paragraph 44) detailed under Task 10 of the 
RIlFS Work Plan, including telephone discussions with Mr. Miller regarding 
EPA's preliminary comments on the Draft Remedial Alternatives Memorandum 
(RAM) submitted to EPA on December 17. 

2. Results of RIlFS sampling, tests, modeling and all other data (including raw data) 
received or generated by or on behalf of Respondents during the previous month -
No new analytical data were received during the previous month. 

3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the progress ofRIlFS work - The following actions are 
planned for the next two months: 

• Preparation and submittal of the Draft BERA Report; 
• Preparation and submittal of the Draft RI Report; and 
• Preparation and submittal of the Final RAM Report (pending receipt of EPA 

comments on the Draft RAM Report). 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - RIlFS activities are 
approximately 85% complete. 

In accordance with the Settlement Agreement requirements, this report also addresses the 
topics listed below for the Removal Action: 

1. Significant Removal Action developments during the preceding period, including 
actions performed and any problems encountered - The following actions were 
taken during the previous month: 

• Removal and off-site management of aboveground storage tank (AST) contents; 
• AST decontamination prior to demolition; 
• AST demolition and removal; and 
• AST containment area decontamination, including soil excavation, verification 

sample collection, and backfilling. 

2. Removal Action analytical data received during the reporting period - Analytical 
reports were received from the laboratory for the following samples: 

• Accumulated water samples collected from the containment areas on December 
30,2010; 

• Verification soil samples collected from the containment areas on January 13, 
2011; and 

• An accumulated water sample collected from the north containment area on 
January 18,2011. 
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These reports are provided in electronic form on the enclosed DVD. 

3. Removal Action developments anticipated during next reporting period, including a 
schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems - As described in my January 26,2011 e-mail to Mr. 
Miller, all tank content removal, tank decontamination, tank demolition and 
containment area decontamination activities were performed by the January 27,2011 
deadline for completion of field activities as specified in the Removal Action Work 
Plan attached to the Settlement Agreement. However, as noted in that e-mail, due to 
a temporary suspension in operations at the Clean Harbors incinerator used for 
disposal of hazardous solids generated during the removal action, nine roll-off boxes 
of hazardous solids (primarily excavated soils from the north containment area) could 
not be shipped from the Site to the disposal facility until after that deadline. As a 
result, a 30-day extension (to February 26,2011) was requested to allow loading of 
the roll-offs onto trucks for off-site shipment. This extension request was 
subsequently approved in a January 31, 2011 e-mail from Mr. Miller. An extension to 
the schedule for submittal of the Draft Tank Removal Report (February 26, 2011) 
was not requested, and the draft report will be submitted by that date. 

Thank you for the opportunity to submit this monthly report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

~?~ 
Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Doug McReynolds - EA Engineering, Science and Technology 
Ms. Luda Voskov - Texas Commission on Environmental Quality 
Mr. Ray Merrell- Sequa Corporation 
Mr. John Eldridge - Haynes and Boone, LLP 
Mr. Donnie Belote - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morriss III - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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